

## Proposed Work Plan

### Municipality of Cumberland - Review of Wind Turbine Regulations

Date: January 25, 2022

	Jan	Feb	Mar	Apr	May	Jun
<b>Project Mobilization</b>						
Start Up Meeting (Process Outline)						
Data Collection						
Engagement Plan						
Develop Project Website						
<b>Review &amp; Analysis</b>						
Review of Current Regulations						
Best Paractice Review						
Identify Policy Gaps						
Report on Issues (Policy Gaps)						
<b>Public Engagement</b>						
Engagement Strategy						
Communications Support						
Engagement Materials						
Public & Stakeholder Engagement						
Engagement Report						
Consultation Period on Draft						
Public Hearing						
<b>Council Engagement</b>						
Presentation to Council (Process Outline)						
Briefing on current wind regulations						
Outline Policy Gaps						
Summary of Engagement Report						
Presentation of Draft to Council						
<b>Policy Development</b>						
Prepare Draft MPS Amendments						
Prepare Draft Land Use By-Law Amendments						
Submit Draft MPS & LUB						
Draft Plan Presentation to Public						
Revision of Draft Amendments						
<b>Final Presentation &amp; Approvals</b>						
Draft MPS & LUB Amendments to Council						
First Reading Of Revised Amendments						
Public Hearing						
Second Reading						